Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14575-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0008

Date: 07/10/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 938  Days
1-285/SR 407 IN CLAYTON AND FULTON COUNTIES. Elapsed Calender Days: 723  Days
Percent Time: 77.08
District: 7 Area: 03
Contractor:
SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013
P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MCDONOUGH GA 30253-0518 Date Work Began: 11/13/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2016
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $6,517,272.97 Counties:
Original Contract Amount $5,006,829.40 Clayton Fulton
Funds Available $3,036,398.90
Percent Complete 52.11%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004203 $6,517,272.97 $5,006,829.40 $3,036,398.90 53.41% $321,607.37|

Chief Engineer

06/01/2015
to 06/30/2015
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Project Number:

Federal State Project Number:

M004203

M004203

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,716,858.16

Prev to Date
$2,527,413.36

$679,214.54 $631,853.34
$3,396,072.70 $3,159,266.70
$84,801.37 $0.00
$3,480,874.07 $3,159,266.70
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,480,874.07 $3,159,266.70

Total Payable:

This Estimate

$189,444.80
$47,361.20
$236,806.00
$84,801.37
$321,607.37
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$321,607.37
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Pay Period: 06/01/2015
to 06/30/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 210-0100 GRADING COMPLETE - LS 1.000 .634
442300.000 .060
.694 $26,538.00 $306,956.20
M004203
0045 610-0716 REM CONC MEDIAN BARRIER LF 1,050.000 1,060.150
188.000 .000
1,060.150 $.00 $199,308.20
0216 621-3150 CONCRETE BARRIER, TYPE 26 LF 1,050.000 1,060.150
265.000 .000
1,060.150 $.00 $280,939.75
0226 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 29,121.000 .000
19.150 .000
.000 $.00 $0.00
0471 641-1100 GUARDRAIL, TP T LF 20.000 21.000
66.850 .000
21.000 $.00 $1,403.85
0476 641-1200 GUARDRAIL, TP W LF 100.000 1,262.500
32.700 .000
1,262.500 $.00 $41,283.75
0481 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 9.000
730.000 .000
9.000 $.00 $6,570.00
0486 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 6.000
2070.000 .000
6.000 $.00 $12,420.00
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Contract ID: B14575-13-000-0 Estimate Number: 0008 Pay Period: 06/01/2015
to 06/30/2015
Project Number M004203
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0526 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 250.000 826.990
79.000 .000
826.990 $.00 $65,332.21
Category Amount: $26,538.00 $914,213.96
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3001 150-1000 TRAFFIC CONTROL - LS .000 617
957000.000 118
.735 $112,926.00 $703,395.00
SUPPLEMENTAL AGREEMENT NO 1
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3011 636-9094 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF .000 69.000
99.000 46.000
115.000 $4,554.00 $11,385.00
SIGNS
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3015 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
73500.000 .200
400 $14,700.00 $29,400.00
MP 63.3 WB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3016 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .500
83550.000 .200
.700 $16,710.00 $58,485.00
63.1 WB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3038 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
71240.000 .200
400 $14,248.00 $28,496.00
5.40 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3039 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
71790.000 .200
400 $14,358.00 $28,716.00
5.90 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3041 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
78290.000 .200
400 $15,658.00 $31,316.00

1.90 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
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Pay Period:
to 06/30/2015

06/01/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3042 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
85570.000 .200
400 $17,114.00 $34,228.00
0.90 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3044 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 1.100
123760.000 .000
1.100 $.00 $136,136.00
9.5NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
Category Amount: $210,268.00 $1,061,557.00

Project Total Amount:

$236,806.00

$3,396,072.70



